
EAC
Employer Reporting Application 

Update 



Procurement key events and dates
Completed stages 1 – 3

 Stage 1: Minimum qualifications (mandatory) and bidder 
requirements

 Stage 2: Business and technical requirements, issues list response 
and price proposal

 Stage 3: Demonstration, oral interview, reference checks and 
finalize issues list if needed



Where we are today
Stage 4: IPS workshops and contract negotiations

2015
 Implementation and Planning Study began in December

2016
• Contract negotiations 
• RFP Coordinator will announce apparent successful bidder (ASB) 
• Three business days after ASB announcement is the last day to 

request optional debrief conferences with unsuccessful bidders
• Five days after debrief is the last day to submit a protest
• Estimated contract execution by DRS
• Commence ERA Project



Start

Dec 2 '15

Finish

Apr 5 '16

January February March April

DRS/PV Review and Update SOW Sections and Artifacts 

Dec 2015 – Mid Feb 2016

Legal Reviews

Mid Feb - Mid March 2016

Debrief / Protest Period

Mid March– April 5, 2016

IPS (includes 2 

week holiday 

break) Contract 
Negotiations

PV Sign 

Contract
Mar 16'16

Announce 

Apparent 

Successful Bidder
Mar 16 '16

Execute Contract 

(DRS signature here)
Apr 5 '16

Detailed procurement schedule





ERA Employer Engagement

After signing the contract
• Update the EAC with the project schedule 
• Enlist your help to identify employers to participate
• Review project requirements and goals with employers who 

will be helping the team
• Develop outreach plans to keep all employers up to date
• Build a great new tool to make your lives easier!



Questions?


